

Timeline for EV Charging Station Projects with The Green Team

Breakdown for Utilizing National Grid and NYSERDA's Rebate Programs

Incentive

Provider Part of Project Covered

National Grid	Installation of EV Charging Stations & Upgrading Electrical Infrastructure to host EVSE
NYSERDA	Material purchase of Electric Vehicle Supply Equipment (EVSE)

National Grid's Timeline:	2-3 Weeks	2 - 3 Weeks	10-14 Days	1 Week	1 Week
	Develop and submit application for location's EV Charging Project. Wait for National Grid review meeting and project approval.	Electrician implements electrical improvements needed for EVSE System The Green Team provisions EV Charging system for customer and performs requirements needed for NYSERDA Grant money to be released Closing paperwork prepared	The Green Team assists customer in submitting final paperwork to receive incentive check, immediately upon completion. National Grid approves final paperwork - site visit possible	National Grid releases payment to accounts payable	Incentive is dispersed

NYSERDA's Timeline:	1 Week	10-14 Days	1 Week	2 - 3 Weeks	10-14 Days	1 Month	1 Week
	Create Account Profile on NYSERDA's Online Portal & get approved	Enter application for location's EV Charging Project Wait for pre-approval and for funds to be reserved by NYSERDA	Project is approved! Customer sends 50% Down-Payment Green Team orders EVSE	Electrician implements electrical improvements needed for EVSE System The Green Team provisions EV Charging system for customer and performs requirements needed for NYSERDA Grant money to be released Closing paperwork prepared	The Green Team assists customer in submitting final paperwork to receive incentive check, immediately upon completion. NYSERDA approves final paperwork - site visit possible	Wait for NYSERDA Incentive money to be dispersed * Setup Electronic Deposit on NYSERDA's online Portal for Charge Ready NY Program - The Green Team will assist, if needed	Funds clear in Customer's account Customer pays The Green Team remaining 50%

* Estimated Total Time for NYSERDA (Start to Finish) = 13 Weeks